



Sample WFP Implementation Work Plan

| Workforce Planning Step | Tactics | Person(s) Responsible | Timetable | Status (Not Started Started Completed) | Performance Measures/Milestones (Evaluation) | Considerations |
|--|--|---|----------------|---|---|--|
| Phase I – Assessment | | | | | | |
| Develop Strategy for Implementing WF Plan | Build WFP Team | Agency's Executive Team | September 2006 | Completed | Agency has created the Steering Team. Members appointed an Executive Sponsor and accepted nominations for the Workforce Planning Team | |
| | Develop overall timeline for workforce plan | Workforce Planning Team and Executive Sponsor | October 2006 | Started | Workforce Planning Team has created first draft of timeline | This timeline will be revised throughout the process as needed |
| | Link workforce plan to agency's strategic plan | Steering Team and Workforce Planning Team | October 2006 | Completed | Steering Team has approved the Workforce Planning Team's focus based on the strategic plan | |
| | Develop Communication Plan for WFP | Executive Sponsor and Workforce Project Manager | November 2006 | Completed | Plan submitted and approved by Steering Team | |
| | Develop WFP implementation Work Plan | Workforce Planning Team and Executive Sponsor | November 2006 | Completed | Project Manager and Executive Sponsor have reviewed and approved the plan for implementation | |
| | Launch WFP process – issue WFP Policy Statement | Steering Team and Communication Sub-Team | December 2006 | Completed | Newsletters, town hall meetings on the WFP process conducted | |

| Workforce Planning Step | Tactics | Person(s) Responsible | Timetable | Status (Not Started Started Completed) | Performance Measures/Milestones (Evaluation) | Considerations |
|---|--|--|---------------|---|---|---|
| <u>Conduct Internal/External Environmental Scan</u> | Assess current workforce: gather demographic data from payroll and HRIS systems. | HR Director | December 2006 | Completed | Complete list of demographic data (gender, age, years of service, etc.) for current workforce. | This could be provided by HR staff |
| | Develop robust method for producing and maintaining updated reports on workforce demographics. | HR Director | On-going | Not Started | User-friendly access to HR information and ability to generate up-to-date reports | Need IT programming support |
| | Identify the types of external information to collect for your Environmental Scan and potential sources of this information | WFP Project Manager or HR Director | January 2007 | Completed | List of external factors to be researched | HR Director identified the factors to be researched |
| | Identify the types of internal (within your agency) information to collect for the Environmental Scan and sources of this information. | WFP Project Manager or HR Director with key member/s of Data Collection and Scan Sub-Teams | January 2007 | Completed | List of internal factors to be researched | HR Director identified the factors to be researched |
| | Collect data on education, demographics, political/government, economic/social/cultural, geographic, and technology factors | WFP Project Manager and Internal/External Scan Sub-Team | January 2007 | Started | Comprehensive lists of the internal and external factors that may impact the workforce (i.e. social, educational, demographic, cultural, political, or technology factors). | Each member Internal/External Scan Sub-Team was assigned to research one or more factor |

| Workforce Planning Step | Tactics | Person(s) Responsible | Timetable | Status (Not Started Started Completed) | Performance Measures/Milestones (Evaluation) | Considerations |
|--|---|--|---------------|---|--|---|
| Conduct SWOT Analysis | Explain process and share environmental scan findings | SWOT Project Manager and Sub-Team | February 2007 | Not Started | Project Team demonstrates knowledge of environmental scan results and SWOT Analysis process | HR Director appointed Project Manager |
| | Identify organization's strengths, weaknesses, opportunities, and threats | SWOT Project Manager and Sub-Team | February 2007 | Not Started | A comprehensive list of the organization's strengths, weaknesses, opportunities, and threats relating to the workforce | Project Team surveyed co-workers to develop a comprehensive lists strengths, weaknesses, opportunities, and threats |
| | Establish priorities and develop plan to address weaknesses and threats | SWOT Project Manager and Sub-Team | February 2007 | Not Started | A list of the organization's top 5 strengths, weaknesses, opportunities, and threats relating to the workforce | Need to also develop a plan to address the weaknesses and threats |
| Conduct Supply/Demand Analysis | Conduct Division Surveys – collect internal data about projected resource requirements. | Supply/Demand Project Manager and Sub-Team | February 2007 | Started | All Division Surveys received | |
| | Analyze turnover data | Supply/Demand Project Manager and Sub-Team | March 2007 | Not Started | Turnover reports completed | Need to look at problem departments and assess why higher turnover |

| Workforce Planning Step | Sample Tactics | Person(s) Responsible | Timetable | Status (Not Started Started Completed) | Performance Measures/Milestones (Evaluation) | Considerations |
|--|---|---|----------------|---|---|---|
| Conduct Gap Analysis and Identify Gap-Closing Strategies | Conduct a Staffing Assessment | Supply/Demand Project Manager and Sub-Team | March 2007 | Not Started | List of the positions where agency has a gap | |
| | Conduct a competency Assessment | Supply/Demand Project Manager and Sub-Team | March 2007 | Not Started | List of competencies where agency has gaps | |
| | Based on turnover data, create a retention plan for child welfare workers | HR Director and Gap-Closing Implementation Sub-Team | May 2007 | Not Started | Retention plan that includes metrics and costs | |
| | Based on competency gap assessment, develop a competency model for child welfare worker | HR Director and Gap-Closing Implementation Sub-Team | April 2007 | Not Started | Competency model for recruitment, performance management and professional development | Expand to other positions |
| Phase II – Implementation and Evaluation | | | | | | |
| Implement Gap-Closing Strategies | Implement a competency model to address competencies needed for child welfare worker | HR Director and Gap-Closing Implementation Sub-Team | September 2007 | Not Started | Competency model established for child welfare worker | Need to develop a model for frontline supervisors |
| | Implement a recruitment plan that: <ul style="list-style-type: none"> Improves job fit by developing a Realistic Job Preview Creates a just-in-time pool of qualified candidates, including appropriate bi-lingual candidates | HR Director and Gap-Closing Implementation Sub-Team | September 2007 | Not Started | Recruitment plan developed with an increase in candidate pool by 20%; including 10% of candidates fluent in Spanish | |
| | Implement retention plan for child welfare worker | HR Director and Gap-Closing Implementation Sub-Team | June 2007 | Not Started | Retention plan developed and implemented; turnover rates reduced by 10% in first year after implementation | |

| Workforce Planning Step | Sample Tactics | Person(s) Responsible | Timetable | Status (Not Started Started Completed) | Performance Measures/Milestones (Evaluation) | Considerations |
|---|---|--|---------------|---|---|--|
| Evaluate and Revise WFP | Work plan used for updates to Steering Team and Communications Sub-Team | WFP Team, WFP Project Manager, Executive Sponsor | Quarterly | Ongoing | Four quarterly reports are presented to the Steering Team. | Need to evaluate effectiveness of Gap-Closing Strategies, not just check off completed tasks. |
| | Lessons Learned | WFP Project Manager and WFP Team | December 2007 | Not started | Formal report shared with WFP Team and Steering Team. Assess performance measures of Gap-Closing Strategies and make recommendations on how to improve implementation. Submit recommendations to Steering Team. | In conducting lessons learned meeting/focus group with the Steering Committee and the Workforce Planning Team, focus on learning from mistakes made in the process to improve our workforce planning skills. |
| | Final Report | WFP Project Manager, WFP Project Team | January 2008 | Not started | Final Report approved by Executive Sponsor and submitted to Steering Team. | Need to make adjustments to assumptions, strategies, and action plans going forward. |